

Causey

Executive Snapshot

Week of Aug 3–8, 2026 — Branch dev @ a450f25

Bottom line: Causey is a real multi-role product now — students, parents, coaches, schools, and districts all have working workflows, not just a chess search tool. It can run **one supervised pilot with a district today**. It is **not** ready for self-serve rollout, paid sales, or a compliance claim. The gap is trust and operations, not features: live security testing, data governance, backups/monitoring, and a legal/procurement package.

Snapshot

This week	Mon–Tue	Wed	Thu–Fri	Sat
Commits on dev	0	50	52	18

Tests	237 passing across 39 files; production build succeeds
Diff (net, excl. fixtures)	240 files, ~37K insertions, ~2K deletions
Deploy	Live on Vercel (dev preview + main production)

Status by Area

Area	Status	Read
Public chess search & event pages	● Built	Usable now; coverage & data quality still improving
Student / parent workflows	● Built	Save, RSVP, track registration, family links all work
Coach & organization tools	● Built	Rosters, drafts, invites, attendance, announcements
District & school hierarchy	● Built	Real workflow, but Causey staff must set up every district
Platform admin & moderation	● Built	Separate admin shell, audit events on sensitive actions
Product email & notifications	● Built	Live via Resend; needs domain/deliverability monitoring
Data ingestion (6 sources)	● Built, fragile	Source sites can change without notice; needs monitoring
Security & permissions	● Mostly built	No live proof yet that role boundaries actually hold
Privacy / legal disclosures	● Partial	Pages exist; compliance review not done; no export/delete yet
Observability & backups	● Not built	No monitoring, alerting, or tested recovery process
Accessibility	● Not audited	No WCAG audit performed
Procurement & pricing	● Not built	No contracts, pricing, entitlements, or billing

Top 5 Risks

1. **Unproven security.** Permission checks exist in code but haven't been tested live against a real database. One open item (SEC-03) is explicitly unresolved.
2. **No monitoring or backup drill.** A failure could go undetected, and recovery has never been tested.
3. **Student-data gaps.** No self-serve export/delete yet; under-13 consent model not finalized.
4. **Operational concentration.** Pilots currently depend on manual, founder-level setup and supervision.
5. **No commercial package.** No pricing, contracts, or procurement materials exist yet.

Readiness Verdict

● Ready now	Demos, internal testing, one Causey-supervised pilot setup
● Ready with conditions	One assisted district pilot — <i>only</i> with signed agreements, full migrations, verified email/cron, and manual district verification
● Not ready	Self-serve signup, paid launch, any compliance claim, payments, messaging

Path Forward

Phase	Window	Goal
0. Stabilize	Aug 10–21	Prove security live, CI, monitoring baseline, migration reproducibility
1. Legal/data readiness	Aug 17–Sep 4	Export/delete, retention, pilot agreement, under-13 decision
2. First pilot	Sep 7–Oct 2	One district, 1–3 schools, chess only, Causey-supervised
3. Paid readiness	Oct 5–Nov 20	Audit logs, SSO, procurement package, pricing, billing
4. Product depth	Nov 23–Jan 29	Results/history, ratings, waitlists, richer reporting
5. Scale	Feb–Jun 2027	Integrations, SIS, broader identity, reduced manual ops

Next 5 Actions

1. Stand up a disposable Supabase environment and prove role/tenant security live.
2. Ship account export, deletion, and retention rules.
3. Add production monitoring, alerting, and run a backup restore drill.
4. Finalize the pilot legal package (data terms, under-13 decision, support plan).
5. Run one narrow, chess-only district pilot with explicit exit criteria.

Full 42-page engineering & product report available on request. This snapshot summarizes verified repository, test, and deployment evidence as of August 8, 2026.